
TCR Program – Application Approval Project #102.1 – May 2005 

Project Location

  
Santa Barbara Route 101 access; State Street smart corridor Advanced Traffic Corridor System 

(ATSC) technology in Santa Barbara County. 
               
($ X 1,000) 
Estimated Project Cost: $1,832 TCRP Funds Approved to Date: $268 
TCRP Funds – Sub-Project #102.1 $268 Phase(s) Approved: All 
TCRP Funds for Project #102: $1,300   
Lead Agency: City of Santa Barbara Implementing Agency: Same 
   
TCRP Allocations to Date: $268  for Phase(s): 4 
Advance Approved: $268     for Phase(s): 4 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall State Street smart 
corridor Advanced Traffic Corridor System (ATCS) 
technology project in Santa Barbara County consists 
of two separate sub-projects to improve access and 
mobility to the Route 101/State Street corridor. Each 
sub-project will be covered under separate project 
applications. The two sub-projects consist of: 
 

• Sub-Project #102.1 – Outer State Street 
Signal System. 

• Sub-Project #102.2 – Deleted 
• Sub-Project #102.3 – Intersection 

improvements and signal coordination. 
 
This project covers the Outer State Street signal 
system that will improve traffic conditions and traffic 
handling capacity of Outer State Street at nine 
intersections between Calle Laureles to La Cumbre. 
This project involves the installation of a traffic 
adaptive signal system called Split Cycle Offset 
Optimization Technique (SCOOT). 
 

 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Categorical Exclusion (CEQA/NEPA), Phase I Cultural 

Resource Study, Historic Bridge Study
2/00 3/01 $15

2 Plans, Specifications & Estimates (signal modifications, 
etc)  RFP for Video Detection System, Software

3/00 7/01 $147

3 Right of way Acquisition - Not Applicable
4 Construction/Installation of Hardware/Software 9/01 8/02 $1,670

Total: $1,832
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Prior TCRP Action:  

• Original application was approved August 23, 2001 (TA-01-13) for $400,000 for Phase 4. 
• A minor amendment was approved on February 7, 2002 based on the October 2001 Progress Report. 
• An amendment was approved May 26, 2005 (TAA-05-06) transfer $132,000 of TCR funds to Sub-Project 

#102.3. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Project is completed. 
 
SCOOT is an Advance Traffic Corridor System (ATCS) software that continuously optimizes traffic signal timing 
from data received from the field and is used by Anaheim and Oxnard as well as over 100 cities throughout the 
world. Implementation of the SCOOT system will require hardware and software upgrades at all corridor 
intersections. The City Traffic Management Center (TMC) will require equipment to be installed to accommodate 
the traffic adaptive software system. In addition, a fiber communications conduit will be installed between the 
intersections and the TMC. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $268 $268
Proposed

Committed $147 $1,102 $1,249
Proposed

Committed $15 $15
Proposed

Committed $300 $300
Proposed

Committed $15 $147 $1,670 $1,832
Proposed

Totals: $15 $147 $1,670 $1,832

Totals:

City Local

Measure D Measure

TCRP State

STIP-RIP State


